
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:17 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 158 Date: 13-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 400

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM70 - 80 80 - 90 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABF labor, equipment, and operations at the W2 cap beam.
- Surveyed punchmarks on the OBG panel points while the Subarc ROOT weld at the top splice joint of
OBG lifts 7W/8W was in progress with the assistance of Sami Daouk. Began to process data from todays
survey.
- Met with Eric Jacobsen and Karim Mirza from Caltrans Instrumentation to assess the feasibility of placing
strain gages on the Macalloy rods to monitor the strain in the bar when stressed. Many techniques were
explored and discussed and it was decided to put as many strain gages on the Macalloy rods for the W2E
Hinge K assemblies prior to erection on the bottom side of the rods and divert the wires to the face of
concrete.
- Began to review RFI 2245R01 "W2 Bikepath Pedestal Base Plates".
- Continued to review Submittal 1889R00 " Survey Templates: E2 Bearing and Shear Key (CCO 166)".
- Wrote outstanding diaries and responded and read various emails.
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